

e-Commerce website for online shopping

Group 35

Project lead

Keying

Zhehan Wang

Jingyi Gu

Legend:

On track

Low risk

Med risk

High risk

Unassigned

Project Start Date: 2021/9/14

Scrolling Increment: 1

Milestone description	Category	Assigned to	Progress	Start	Days
Iteration 01					
Iteration planning and meeting	Goal	Keying Mo	<div><div></div></div> 25%	2021/9/14	2
Complete stakeholder register	High Risk	Keying Mo	<div><div></div></div> 95%	2021/9/16	4
Design persona	Med Risk	Jingyi Gu	<div><div></div></div> 75%	2021/9/23	2
Review and test persona	Low Risk	Zhehang Wang	<div><div></div></div> 35%	2021/9/24	1
Complete prosses report	Med Risk	Jingyi Gu	<div><div></div></div> 50%	2021/9/30	3
TITLE 2					
Task 1	High Risk		<div><div></div></div> 60%	2021/9/20	13
Task 2	On Track		<div><div></div></div> 50%	2021/9/22	9
Task 3	Low Risk		<div><div></div></div> 33%	2021/9/27	11
Task 4	Milestone			2021/9/29	1
Task 5				2021/9/30	24
TITLE 3					
Task 1	On Track			2021/9/29	4
Task 2	Med Risk			2021/10/2	14
Task 3	On Track			#####	6
Task 4	Goal			#####	3
Task 5	Low Risk			2021/9/30	19
TITLE 4					
Task 1				#####	15
Task 2				2021/11/7	5
Task 3	Milestone			#####	1
Task 4					
Task 5					

To add more data, Insert new rows ABOVE this one

